
From:                                             Paul DesFosses <PaulD@coopercm.com>
Sent:                                               Monday, May 12, 2014 7:50 AM
To:                                                  kwright@shoshonebannocktribes.com
Cc:                                                   Cliff Merrill; douglas.tanner@deq.idaho.gov; Greutert, Ed [USA]; Rochlin, Kevin; S felman, Marc;

susanh@ida.net; Sco .Miller@deq.idaho.gov; Tommy Lee Kreshon; woodruff_mary@bah.com;
Zavala, Bernie

Subject:                                         FMC
 
Kelly,
 
 The drillers are breaking down the equipment as tes ng was completed at 10 am Saturday the 10th. I will not be on site for the
foreseeable future. I don’t expect our services to be needed until the earth work portion of the contract is awarded.


